Key RI/FS Project Milestones
Pepco Benning Road Site

3400 Benning Road, NE, Washington DC

(As of September 10, 2021)

Entry of Consent Decree by U.S. District Court

December 1, 2011

Pepco’s Submission of Draft RI/FS SOW

December 21, 2011

Draft SOW submitted more than a
month ahead of deadline stated in CD

Pepco’s Submission of Draft CIP

December 21, 2011

Draft CIP submitted more than 6 months
ahead of deadline stated in CD

DDOE Approval of RI/FS SOW April 18, 2012
DDOE Approval of CIP June 18, 2012
Pepco’s Submission of Draft RI/FS Work Plans July 17, 2012

(including HSP, FSP, QAPP and CSM)

DDOE Approval of Final RI/FS Work Plans

December 28, 2012

Notify DDOE of the start of Rl Field Work

January 11, 2013

Within 15 days of DDOE approval of
Final RI/FS Work Plans

Beginning of Phase | Rl Field Work

January 25, 2013

Not more than 30 days after DDOE
approval of Final RI/FS Work Plans

Completion of Phase | Rl Field Work

December 31, 2014

Pepco’s Submission of Draft Rl Report

April 30, 2015

Not more than 120 days after
completion of RI field work

Responses to Public Comments on Draft Rl Report

August 23, 2016

DOEE Approval of Rl Phase Il Work Plans

October 11, 2016

Also known as Work Plan Addendum #3
for Additional site Investigation

Beginning of Rl Phase Il Field Work

December 05, 2016

Fieldwork began more than a month
ahead of schedule

Completion of Rl Phase Il Field Work

July 09, 2018

DOEE issued Final Approval

Pepco’s Submission of Draft Final Rl Report

November 05, 2018

120 days after completion of Phase Il
Field Work

Pepco’s Submission of Revised Draft Final Rl Report

September 20, 2019

Revised Draft Rl Report Released for Public
Comment

October 04, 2019

Response to Public Comments & Revision of the R
Report

February 03, 2020

Comments received during the extended
public comment period ending 12/6/19

Final Rl Report

February 28, 2020

DOEE issued Limited Approval on
3/2/2020
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Key RI/FS Project Milestones
Pepco Benning Road Site
3400 Benning Road, NE, Washington DC
(As of September 10, 2021)

Pepco’s Submission of Draft Forensics & Source
Evaluation Report

July 12, 2019

DOEE’s Comments on Draft Forensics & Source
Evaluation Report

October 15, 2019

Pepco’s Submission of Revised Draft Forensics &
Source Evaluation Report

December 31, 2021

Pepco’s Submission of Draft Treatability Study (TS)
Work Plan

November 30, 2018

Pepco’s Submission of Draft Final TS Work Plan

December 20, 2019

Pepco’s Submission of Final TS Work Plan

March 13, 2020

DOEE'’s Approval of Final TS Work Plan

March 18, 2020

Beginning of TS Field and Laboratory Work

May 18, 2020

Completion of TS Field and Laboratory Work

April 06, 2021

Work was delayed due to COVID-19
protocols

Pepco’s Submission of Draft TS Report

February 26, 2021

Pepco’s Submission of Final TS Report

April 16, 2021

Further revisions to include additional
information provided by DOEE

Pepco’s Submission of Draft Work Plan for
Supplemental Evaluation of PCE

September 04, 2020

Pepco’s Submission of Final Work Plan for
Supplemental Evaluation of PCE

September 17, 2020

DOEE’s Approval of Final Work Plan

September 22, 2020

Beginning of Fieldwork for Supplemental
Evaluation of PCE

March 02, 2021

Following permitting by multiple
agencies

Completion of Fieldwork for Supplemental
Evaluation of PCE

July 07, 2021

Pepco’s Submission of Draft PCE Technical Memo

October 04, 2021

Pepco’s Submission of Draft Additional Data
Collection Work Plan

July 30, 2021

To evaluate discharge from Kenilworth
Park South Landfill and DPW Waste
Transfer Station

Fieldwork for Additional Data Collection Work Plan

Late Fall 2021

Following DOEE’s work plan approval
and permits
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Key RI/FS Project Milestones
Pepco Benning Road Site
3400 Benning Road, NE, Washington DC
(As of September 10, 2021)

Pepco’s Development of Alternatives for River Cove
Integrating Restoration with Remediation

September and October 2021

Requires further coordination with
Trustee Council

Pepco’s Evaluation of Restoration Alternatives
according to FS criteria under NCP

November and December 2021

Assumes agreement has been reached
with Trustees regarding NRDA process
for Waterside Investigation Area and
credit for early restoration efforts.

Pepco’s Submission of Draft Focused Feasibility
Study (FFS) Report

March 7, 2022

Previously due on September 8, 2021,
which was extended to facilitate
evaluation of restoration alternatives.

Tentative FFS Report Public Comment Period

June/July 2022

Pepco’s Submission of Final FFS Report

September 16, 2022

DOEE Issuance of Record of Decision Regarding
Cleanup Actions

Following the approval of final Rl and FS reports

DOEE & Pepco first Joint Status Report to the Court May 23, 2013 Approved by the Court on May 31, 2013
Second Status Report to the Court May 23, 2014 The Court directed the parties to submit
the next status report by May 24, 2015
Third Status Report to the Court May 22, 2015 The Court directed the parties to submit
the next status report on May 24, 2016
Fourth Status Report to the Court May 24, 2016 The Court directed the parties to submit
the next Status Report on May 31, 2017
Fifth Status Report to the Court May 24, 2017 The Court directed the parties to submit

a Supplemental Status Report on
December 15, 2017

Supplemental Status Report to the Court

December 15, 2017

The Court directed the parties to submit
the next status report on or before July
09, 2018.

Sixth Status Report to the Court

July 09, 2018

The Court directed the parties to submit
the next status report on or before
March 09, 2019.

Seventh Status Report to the Court

March 07, 2019

The Court directed the parties to submit
the next status report on or before
September 06, 2019.

Eighth Status Report to the Court

September 06, 2019

The Court directed the parties to submit
the next status report on or before
February 03, 2020.

Ninth Status Report to the Court

February 03, 2020

The Court directed the parties to submit
the next status report on or before
August 03, 2020.
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Key RI/FS Project Milestones
Pepco Benning Road Site
3400 Benning Road, NE, Washington DC
(As of September 10, 2021)

Tenth Status Report to the Court August 03, 2020 The Court directed the parties to submit

the next status report on or before
February 03, 2021.

Eleventh Status Report to the Court February 03, 2021 The Court directed the parties to submit

the next status report on or before
August 03, 2021.

Twelfth Status Report to the Court August 03, 2021 The Court directed the parties to submit

the next status report on or before
February 03, 2022.

Notes:

1. Bold faced-entries indicate activities that will trigger request for public comment.
2. Dates are subject to change as project planning and implementation progresses. This document will be updated periodically as necessary.
3. Focused Feasibility Study will address Early Action areas in the Waterside Investigation Area.

Acronyms:

CD - Consent Decree NCP- National Contingency Plan

CIP - Community Involvement Plan NRDA- Natural Resource Damage Assessment
CSM -  Conceptual Site Model PCE - Perchloroethene

DOEE - District Department of Energy and Environment QAPP - Quality Assurance Project Plan

FSP - Field Sampling Plan RI - Remedial Investigation

FFS - Focused Feasibility Study SOW - Scope of Work

HSP - Health and Safety Plan TS- Treatability Study
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